

Grant Agreement no: 755151
Project start date: September 1, 2017
Project end date: August 31, 2021 (48 months)

MEETING AGENDA

Executive Committee Meeting

Meeting date(s) and time(s):	October 21, 2019, 13:00 – 18:30
Meeting venue:	EU Joint Research Centre, Petten, The Netherlands

21 October 2019

13:00 – 18:30	ExCom Meeting	All
13:00 – 14:00	Lunch	

Welcome

Summary of Administrative Activities

14:00 – 14:30	<ul style="list-style-type: none"> • 1st Reporting Period • Distribution of payments to participants • Amendment imposed by the EU • Amendment requested by NAMRC 	PP/L. Molinero	CIEMAT
	Administrative deliverables		
	Summary/Comments from the last AB meeting(s)		

14:30 – 15:00	<p>Status of WPs:</p> <ul style="list-style-type: none"> • WP4: Status of sample manufacture/distribution execution 	D. Stoddart (WP4 leader)	NAMRC
15:00 – 15:30	<ul style="list-style-type: none"> • WP5: Status of mechanical and microstructural analysis of the materials/specimens 	G. Burke (WP5 leader)	UNIMAN
15:30 – 16:00	Coffee break		
16:00 – 16:45	<ul style="list-style-type: none"> • WP6: Status of experimental campaign 	A. Hojna (WP6 leader)	CVR

- Lemoniz weldment – how to machine specimens and how to include them into test matrix of T6.2
- Time schedule of experimental works – how we can manage all testing despite of delaying specimen machining

16:45 – 17:15	<ul style="list-style-type: none"> • WP7: Status of the development of predictive tools 	M. Vankeerberghen (WP7 leader)	SCK·CEN
17:15 – 17:45	<ul style="list-style-type: none"> • WP8: Status of guidance & harmonization 	R. Kilian (WP8 leader)	FRAMATOME
17:45 – 18:15	<ul style="list-style-type: none"> • WP9: Status of dissemination and knowledge transfer 	S. Ritter	PSI
18:15 – 18:25	<p>Upcoming events/next actions</p> <ul style="list-style-type: none"> • Remarks comments for GA meeting 	All	CIEMAT et al.
18:25 – 18:30	Any other business	All	CIEMAT et al.